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ITEM 25                                                                                       DECISION 

 

TOPIC Construction Project Change Order Approval  
 

 

Honey Creek Resort State Park, Appanoose County – Dock Modifications 

 

This decision is for change orders for the dock systems and related shoreline earthwork at the 

resort.  The change orders would be for an accumulative amount not-to-exceed $100,000.00.  

The dock system and land approach require modifications in order to function properly and to 

meet code. The design team, DNR, and the contractors (Dock Contractor and Roads and Paving 

Contractor) are negotiating the scope of work and total construction cost.  If negotiations are 

completed in the immediate future, change orders are required to proceed with the work.  Since 

the amount of the change orders, including previous change orders, on these contracts would be 

greater than 10% of the contract amounts previously approved, additional NRC approval is 

required. 

 

The Department will only agree to pay for value-added services to this project not to exceed 

$50,000 out of MFT.  Design Fees from the design team contract will cover all remaining and 

non-value added work to complete the project.    

 

This item is coming before the Commission prior to final negotiations due to the time sensitive 

nature of this project and the rapidly approaching recreational season.  

 

 

DNR recommends awarding the contract change orders.  

 

Don Labate, PE 

Bureau Chief of Engineering 

Management Services Division 

April 8, 2010 

 


